

**PUMP STATION 23 SEWERAGE FACILITIES EVALUATION AND DESIGN**  
**January 2010**

**Project Description:** This project intends to evaluate and review options which would increase capacity at the existing Pump Station 23. When this project moves forward, construction is proposed to be funded through the Public Utilities Capital Projects Fund.

**Engineer:** City of Gainesville

**Design Services Fee:** Engineering and Construction Services staff has completed work to-date with funds budgeted for salaries.

**Duration of Services:** TBD

**Notice to Proceed:** The project is currently in the design phase.

**Design Complete:** 2010

**Project Manager:** Jason Perry, phone # 770-540-7034 or 770-538-2460

**Project Status:** We are in the process of issuing a RFP for surveying services.

**Community Concerns:** This project will take 90% of the flow that currently goes to Pump Station 23 and gravity flow it to Pump Station 26 without being pumped. It will also cut out a bottleneck in the force main and increase the capacity of Pump Station 23. The design allows capacity for future development and flow on White Sulphur Road and State Route 365 corridor.

