DAWSONVILLE HIGHWAY UTILITIESRELOCATION

Project Description:

Original Contract Amount:
Change Orders:

Adjusted Contract Amount:

Contract Duration:
Notice to Proceed:
Contracted Completion:
Contractor:

Engineer:
Project Manager:
Project Status:

Community Concerns:

October 2008

This project is being financed through GDOT with SPLOST 11l funds and
Utilities Capital Projects funds. The project will relocate the water mains
along Dawsonville Highway (SR 53) from Duckett Mill Road to Lake
Ranch Court and along Sardis Road to Chestatee Road and is part of the
Georgia DOT widening project. This will be a two year contract that
includes the installation of 24”, 20", 16", 12", 8", 6" ductile iron pipe water
mains, 2" polyvinyl chloride water main and includes all necessary and
required appurtenances and service changeovers. Since PUD Ultilities are
included in and a part of the GDOT widening project contract, Public
Utilities Staff will work with GDOT and assist them with inspection, pay
estimates and resolution of construction issues as they arise.

$3,117,019.35 GDOT Contract amount — Water Facilities

$ 0.00

$3,117,019.35
1095 Days
December 2005
December 2008
C. W. Matthews (formerly APAC) is GDOT general contractor - Ronnie D.
Jones Enterprises, Inc. is the water facilities contractor.
JJ& G/City of Gainesville
Tim Collins, COG, phone # (770)538-2454 or (678)898-3405
100% of the overall water lines are relocated. Work remaining is final
inspection and project close-out with GDOT.
This project will improve and expand the City of Gainesville's water service
capacity along the developing corridor to better serve both existing and
future customers. Construction activities will occur along the proposed
roadway right-of-ways and will impact traffic and interrupt water service to
existing customers at times.
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