
Original Current Amount Total Amount Project Projected Project
Year Estimated Estimated SPLOST Expended Expended Completed Completion Behind Project Excess

Project Approved Cost (1) Cost (1) Collections Year 1 Year 2 Year 3 Year 4 Year 5 Current Year to Date This Year Date Schedule Underfunded? Proceeds 

SPLOST VII
Public Safety Fire Station 2016 4,000,000$        4,000,000$        3,750,000$      5,900$           7,796$        7,796$             13,696$           NO 6/30/2020 NO NO 3,736,304$      
Public Safety Fire Vehicle 2016 1,500,000$        1,500,000$        1,500,000$      384,661$       956,318$    956,318$         1,340,979$      NO 6/30/2018 NO NO 159,021$         
Roads, Bridges, & Stormwater 2016 12,914,482$      12,914,482$      4,201,156$      89,519$         1,398,278$ 1,398,278$      1,487,797$      NO 6/30/2021 NO NO 2,713,359$      
Youth Sports Athletic Complex 2016 6,750,000$        6,750,000$        219,679$         -$               114,441$    114,441$         114,441$         NO 6/30/2020 NO NO 105,238$         
Park Improvements 2016 250,000$           250,000$           -$                 -$               -$            -$                 -$                 NO 6/30/2021 NO NO -$                 
Senior Life Center Building 2016 1,500,000$        1,500,000$        1,175,000$      -$               225,522$    225,522$         225,522$         NO 6/30/2018 NO NO 949,478$         

Total SPLOST VII 26,914,482$      26,914,482$      10,845,835$     480,080$       2,702,355$ -$                -$                -$                2,702,355$      3,182,435$      7,663,400$      

Please contact Jeremy Perry, Chief Financial Officer, at 770-535-6898, with questions concerning this report.
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